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STATE OF CALIFORNIA
ENERGY RESOURCES CONSERVATION

AND DEVELOPMENT COMMISSION

In the Matter of:
Application For Certification of the
LA PALOMA GENERATING PROJECT,
La Paloma Generating Company, LLC

)
)
)
)
)
)
)

Docket No. 98-AFC-2

FINAL STAFF ASSESSMENT
AND STAFF’S REQUEST FOR
EXTENSION OF FILING

On March 24, 1999, the La Paloma Committee issued a Notice of Evidentiary

Hearings and Hearing Order.  The Order required staff to file the Final Staff

Assessment (FSA) by April 7, 1999.  Staff hereby files the FSA pursuant to the Order.

The Order also requires parties to file any requests for changes to schedule of

topics and witnesses by April 7, 1999.  Staff respectfully requests an extension of time

until May 10, 1999 to file supplemental testimony in the areas of Air Quality, Water

Resources and Biological Resources, with a hearing scheduled at an appropriate time

thereafter.

Air Quality.  The Preliminary Determination of Compliance (PDOC) issued by the

San Joaquin Valley Unified Air Pollution Control District (District) was docketed by the

applicant on April 2, 1999, almost two months after it was due in early February.  The

PDOC is a lengthy document with ninety-five permit conditions.  Staff estimates that it

will take until May 10, 1999 to review the document, consult with the District,

consolidate and modify conditions as appropriate, do a cumulative analysis based on

modeling to be performed by an outside contractor, and revise the staff analysis of



-2-

April 7, 1999.  Once the District issues the PDOC, it has a thirty-day comment period

(concluding approximately May 1) and thirty days to prepare the Final Determination of

Compliance (approximately by June 1).  The federal Environmental Protection Agency

(EPA) has also indicated it may be providing comments, and staff will also be

conferring with EPA in revising its staff analysis.

Even if staff is allowed to file its testimony on May 10 as requested, the

testimony will be in advance of the FDOC, which could be issued as late as June 1 or

shortly thereafter.  If a hearing on air quality is held before the FDOC is issued, the

record will have to be reopened to admit the FDOC, as well as testimony explaining

changes, if any, from the  PDOC.

Water Resources.  Staff requests additional time to prepare an analysis of

alternative means of water supply, specifically, produced water from oil fields.  At the

time the applicant filed its AFC, Chevron stated that it was unable to supply the project

with water.  It has since changed its position.  Staff will need to address issues of

feasibility, reliability and quantity of water supply in its supplemental testimony.

Furthermore, EPA will have to issue the permit for the injection wells proposed by

La Paloma.  EPA has indicated it will be taking a closer look at the applicant’s

application for well permits.  Staff believes EPA has serious concerns about permitting

the proposed wells.

Biological Resources.  Staff expects to receive a draft biological opinion from

U.S. Fish and Wildlife Service (USFWS) on April 16, 1999.  Staff will then confer with

USFWS on the conditions, incorporating them into staff’s testimony and revising the
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testimony accordingly.   A final opinion from USFWS is not expected until mid-May or

June.  In addition, prior to May 10, staff will also be conferring with the Department of

Fish and Game to resolve current issues regarding protection for the blunt-nosed

leopard lizard, a fully protected species under the state law.

Based on the above, Staff respectfully requests an extension of time until

May 10,1999 to file supplemental testimony in the areas of Air Quality, Water

Resources and Biological Resources.

DATED:  April 7, 1999 Respectfully submitted,

_____________________________
JEFFERY M. OGATA
KERRY A. WILLIS
Staff Counsels


